839C Project Cost Reporting

ANSI ASC X12 VERSION/RELEASE 004010

839 CPR and C/SSR Cross References

Segment and Data Element Cross Reference

The following tables describe what data segments and data elements are used for the Cost Performance Report (CPR)
formats 1 to 5, and the Cost/Schedule Status Report (C/SSR) format 1 and Variance Analysis Report (VAR).

Table Legend

Notation Means

M Mandatory. X12 standard demands an entry when used for the selected report format.| You
must supply the data.

0] Optional. Not required when used for the selected report format. Supply the data if desired or
if your customer requests it.

R Required. Required by the receiving application when used for the selected report format.
You must supply the data.

U Used. Data is used for the selected report format. Provide the data when applicable.

Not Used.

Transaction Set Segments

The following table includes only those segments marked as used in the 839 Implementation Convention.

CPR C/SSR
Segment Description
1 2 3 5 1 | VAR

Table 1
BCS Beginning Segment for Project Cost M M M M M M

Reporting
REF Reference Identification O O O Q
DLV Deliverable Information R O 0] O 0] (0]
AMT Monetary Amount R O R 0] R 0]
PCT Percent Amounts U @] O O g e
DTM Date/Time Reference R R R R R

N1 Loop
N1 Name M M M M M M
N2 Additional Name Information @) 0] 0] 0] 0] @)
N3 Address Information o] O (0] O (@] O
N4 Geographic Location (0] @) 0] O O Q
PER Administrative Communications Contact R R R
DTM Date/Time Reference R R R R

Table 2

CFT Loop
CFT Cost Reporting Format Type M M M M M
CAL Calendar -- -- R -- -- --
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CPR C/SSR
Segment Description
1 2 3 4 5 1 | VAR
BSD Loop in CFT Loop

BSD Breakdown Structure Description R R R R R R R
REF Reference Identification (@] O O Q g g q
AMT Monetary Amount R R R -- @) R 0]
QTY Quantity 0] (0] o] R -- (0] -
PAM Period Amount - - R R - - -
MSG Message Text 0] @) @] 0] R O R

Table 1 Segments and Data Elements

The total contract or title block details are the same for all formats with the exception of the DLV, AMT, and PCT seg-
ments. Refer to the 839 Implementation Convention for more information on how to use the segments and data ele-
ments in Table 1. Table 1 includes the following segments:

» BCS, Beginning Segment for Project Cost Reporting
» REF, Reference Identification

* DLV, Deliverable Information

*  AMT, Monetary Amount

« PCT, Percent Amounts

« DTM, Date/Time Reference

¢ N1, Name

* N2, Additional Name Information

* N3, Address Information

* N4, Geographic Location

* PER, Administrative Communications Contact
« DTM, Date/Time Reference.
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Begin CFT Loop

Table 2 Segments and Data Elements

CFT  Cost Reporting Format Type

CFT
Data Elements

CPR

C/ISSR

Description, Comments, Codes Used

1 | VAR

CFTO1 - 755

Report Type Code

CX - Cost/Schedule Status Report

F1 - Cost Performance Report Format 1

F2 - Cost Performance Report Format 2

F3 - Cost Performance Report Format 3

F4 - Cost Performance Report Format 4

F5 - Cost Performance Report Format 5

LP - Labor Plan. Optional report format fqr
Cost Performance Report Format 4. Pro-
vides Budget at Complete Data instead of
Forecast data.

VA - Variance Analysis

CFTO02 - C00101
355

Unit or Basis for Measurement Code. Usg
code that applies.

DO - Dollars, U.S. Used to indicate moner
tary values are not factored.

HR - Hours

HU - Hundred. Used to indicate monetary
values are factored by a hundred as in hun
dreds of dollars

R5 - Thousands of Dollars

R6 - Millions of Dollars

WM - Working Months

CFTO02 - C00104
355

Unit or Basis of Measurement Code. Only

used to indicate if quantities (QTY, PAM seg-

ments) are factored, otherwise leave blank.

HR - Hundred. Use if quantities are factoredU

by a hundred.

TH - Thousand. Use if quantities are fac-
tored by a thousand.

CFTO03 - 1198

Contracting Funding Code. Not Used.

CFTO04 - 374

Date/Time Qualifier. Not Used.

CFTO5 - 373

Date. Not Used.

CFTO06 - 374

Date/Time Qualifier. Not Used.

CFTO7 - 373

Date. Not Used.

CFTO08 - 1199

Appropriation Code. Not Used.

CFTOQ9 - 352

Description. Not Used.
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CAL Calendar
CAL CPR C/ISSR
Data Elements Description, Comments, Codes Used | 1 2 3 4 5 1 | VAR
CALO1 - 128 Reference Identification Qualifier - - M M - - -
70 - Calendar Number -- -- U U -- -- --
CALO2 - 127 Reference Identification. Enter reference|to-- -- M M - - -
identify the projected and at complete time
frames. Valid entries include:
“1” - First projected time frame
“2" - Second projected time frame
“3” - Third projected time frame
“4” - Fourth projected time frame
“5” - Fifth projected time frame, typically the
remainder of the contract (to complete)
“At Complete”
CALO3 - 344 Unit of Time Period or Interval. Not Used| + + + : - : +
CAL04 - 374 Date/Time Qualifier. Not Used. - - - - - - -
CALO5 - 373 Date. Not Used. - - - - - - -
CALOS6 - 337 Time. Not Used. - -- -- -- -- -- --
CALO7 - 623 Time Code. Not Used. - - - - - - -
CALOS8 - 678 Ship/Delivery or Calendar Pattern Code. Not- -- -- -- -- -- --
Used.
CAL09 - 374 Date/Time Qualifier. Not Used. - - - - - - -
CAL10 - 373 Date. Not Used. - - - - - - -
CAL11 - 337 Time. Not Used. - -- -- -- -- -- --
CAL12 - 623 Time Code. Not Used. - - - - = - =
CAL13-678 Ship/Delivery or Calendar Pattern Code. Not- -- -- -- -- -- --
Used.
CAL14 - 673 Quantity Qualifier -- -- R R -- -- --
10 - Calendar Units. - - U U - - -
CAL15 - 380 Quantity. Enter the number of reporting peri-- -- R R -- -- --
ods for each projected time frame.
CAL16 - 369 Free-form Description. Describe the pro-| -- -- U U -- -- --
jected time frame when the entry in CALOR2
iS “l", HZH, “3”, H4”, Or H5”.

April 15, 1998



839C Project Cost Reporting

ANSI ASC X12 VERSION/RELEASE 004010

Begin BSD Loop in CFT Loop

BSD  Breakdown Structure Description

BSD CPR C/ISSR
Data Elements Description, Comments, Codes Used | 1 2 3 4 5 1 | VAR
BSDO1 - 128 Reference Identification Qualifier M M M M M M M
74 - Work Breakdown Structure (WBS) y - y - y y y
75 - Organization Breakdown Structure -- U -- U @) - @]
(OBS)
BSDO2 - 127 Reference Identification. Enter the reportindR R R R R R R
structure element code.
BSDO03 - 352 Description. Optional. Customer may agk O o 0] @) 0] 0] @)
you to provide in addition to the element
code provided in BSDO02.
BSDO04 - 1178 Level. Reporting structure level number forR R -- R -- R --
the code entered in BSDO02.
BSDO5 - 127 Reference Identification. Required parent U U - U - U -
element code for lower level element codes
entered in BSD02. Not applicable for leve| 1
element codes.
BSDO06 - 1196 Breakdown Structure Detail Code. Used|toO 0] -- -- -- 0] --
further define element code. See list of avail-
able codes in the Implementation Conven
tion. Use depends on customer.
BSDO7 - 1178 Level. Parent element code (entry in BSD03) U -- U -- U --
level number. An entry is recommended
when there is an entry in BSDOS5.
BSDO08 - 786 Security Level Code. Not Used. - - - - - - -
REF  Reference Identification
This segment is optional for all the report formats.
REF CPR C/ISSR
Data Elements Description, Comments, Codes Used | 1 2 3 4 5 1 | VAR
REFO1 - 128 Reference Identification Qualifier M M M M M M M
3J - Office Number 0] (0] @) 0] (0] O 0]
79 - Cost Account O @) @] O @) @] O
AT - Appropriation Number @] (0] @) @] (0] @) @]
C7 - Contract Line Item Number O O Q d g a o
REFO02 - 127 Reference Identification. Enter reference R R R R R R R
number or code.
REFO03 - 352 Description. Not Used - - - - - - -
REF04 - C040 Reference Identifier. Not Used. = = = = = = =
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AMT  Monetary Amount
This segment is optional for CPR format 5 and the C/SSR Variance Analysis Report.

AMT CPR C/ISSR
Data Elements Description, Comments, Codes Used | 1 2 3 4 5 1 | VAR

AMTO1 - 522 Amount Qualifier Code. Use the codes thatM M M -- M M M
are appropriate for the given report format.

1B - Variance Adjustment Cost O7 - - - - - -

1C - Variance Adjustment Schedule a* -+ i i i -4 4
1D - Escalation (0] - o* - - - -
30 - Contract Ceiling - - oO* -- - - -
32 - Target Fee or Profit Amount - - ot - - - -
35 - Current Target Cost -- -- (o) - - - -
36 - Contract Budget Base (CBB) - - or - - . ]
40 - Current Schedule Variance (SV) q
41 - Current Cost Variance (CV) O
45 - Cumulative Schedule Variance (SV) q
46 - Cumulative Cost Variance (CV) Q
¢
U
U

47 - Reprogram Cost Variance

48 - Reprogram Budget
49 - At Complete Budget (BAC)

50 - At Complete Latest Revised Estimatg U U -- -- -- U --
(LRE)

51 - At Complete Variance 0] (0] -- -- -- O --
B - Estimated o* - - - - - -

B5 - Budgeted. Use for current period valr O @] U -- -- -- --
ues.

BM - Adjustments -- -- O# -- - - -

CW - Earned Value. Use for current period O 0] -- -- -- -- --
values.

CX - Actual. Use for current period values O* (0] -- -- -- -- --
or for a bottom line total.

CY - Cumulative Budget U U U -- -- U --

CZ - Cumulative Earned Value U U -- -- -- U -
D9 - Cumulative Actual U U - - -- u --

MB - Undistributed Budget -- -- U

MR - Management Reserve = = o - - - -
AMTO2 - 782 Monetary Amount. Enter value. M M M

AMTOS3 - 478 Credit/Debit Flag Code. Not Used. + + + + + + +

* May be used for a bottom line total on the report format.
# May be used for baseline change line item details. Baseline changes can use all AMTO1 qualifier codes listed in
the 839 Implementation Convention.
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QTY  Quantity
This segment is optional for CPR formats 1, 2, and 3; required for CPR format 4.

QTY CPR C/SSR
Data Elements Description, Comments, Codes Used | 1 2 3 4 5 1 | VAR

QTYO1 - 673 Quantity Qualifier. Used to provide optionalM M M M -- -- --
hour values for CPR formats 1, 2, and 3.
Also used for CPR format 4 to provide work-
ing months or hour details.

A5 - Adjusted Quantity -- - (@) - - - -
AT - Actual. Use for current period quantiy O 0] - u - -- --
ties.

AU - Cumulative Actual 0] O - U - - -
AV - Budget. Use for current period quanti- O @) O - - - -
ties.

AW - Cumulative Budget (@] O (@) u* -- - -
BC - Budget at Complete O @) - - - - -
VC - Cumulative Earned Value O g - - - - -
VE - Earned Value. Use for current period O @) -- - - - -
quantities.

VH - Schedule Variance. Use for current | O (@] -- -- -- -- --
period quantities.

VI - Cumulative Schedule Variance q (@ - - - - -

VJ - Cumulative Variance. Use for cumula- O (@] -- -- -- -- --
tive to date cost variance quantities.

VK - Estimate at Complete @) 0O - - - - _
VL - At Complete Variance (0] (0] - - - - -

VR - Variance. Use for current period cosf O 0] -- -- -- -- --
variance quantities.

QTYO02 - 380 Quantity. Enter quantity value. R R R R -- -- --
QTYO03 - C001 Composite Unit of Measure. Not Used. -- -- -- -- -- -- --
QTYO04 - 61 Free-form Message. Not Used. - - - - - - -

* Used when CFTO1 is code “LP” for Labor Plan, the optional CPR format 4 that includes budget at complete values.
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PAM  Period Amount
PAM CPR C/SSR
Data Elements Description, Comments, Codes Used | 1 2 3 4 5 1 | vAR
PAMO1 - 673 Quantity Qualifier - - R* R - - -
AV - Budget. Use for next six months and| -- -- u~* U# -- -- -
projected time frames for CPR format 3 ot
optional CPR format 4 (CFTO1 is code
HLP”).
AY - Forecast. Use for next six months and -- -- - U -- -- --
projected time frames.
AZ - Forecast at Complete - - - U - - -
BC - Budget at Complete -- -- Uq  U# -- -- -
PAMO2 - 380 Quantity. Enter quantity value. -+ -+ R* R -+ -+ -+
PAMO3 - Unit or Basis of Measurement Code. For| -- -- R* R -- -- --
C00101, 355 CPR format 4, code entered MUST match
code entered in CFT02/C00101.
HR - Hours -- -- u* U -- - --
WM - Working Months -- -- -- U - - -
PAMO4 - 522 Amount Qualifier Code -- -- R -- - - -
49 - Budget at Complete - - U - - - -
B5 - Budgeted. Use for next six months and -- -- U -- -- -- -
projected time frames.
PAMOS - 784 Monetary amount. Enter value. - - R - - - -
PAMOG6 - 344 Unit of Time Period or Interval. Use codg -- -- R R -- -- --
that applies.
CY - Calendar Year -- -- U U - - -
FY - Fiscal Year -- - U U - - -
MO - Month. Typically used for next six -- -- U U - - -
month time frames.
PAMOG6 - 344 QY - Quarter of a Year -- - U U - - -
SA - Semiannual - - U U - - -
PAMO7 - 374 Date/Time Qualifier -- -- R R -- - -
174 - Month Ending. Use when PAMO6 is| -- -- U u -- - -
code “MO”.
194 - Period End. Use when PAMO6 is code-- -- U U -- -- --
“CY”, “FY”, “QY”, or “SA”".
PAMOS - 373 Date. Enter the month or period ending date. | -- - R R -- -- --
PAMO9 - 337 Time. Not Used. - - - - - - -
PAM10 - 374 Date/Time Qualifier. Not Used. - - - - - - -
PAM11 - 373 Date. Not Used. -- - -- - - - -
PAM12 - 337 Time. Not Used. - - - - - - -
PAM13 - 1004 Percent Qualifier. Not Used. 4 + + + 1 1 1
April 15, 1998 8
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PAM CPR C/ISSR
Data Elements Description, Comments, Codes Used 1 2 3 4 5 1 | VAR
PAM14 - 954 Percent. Not Used. - - - - - -

PAM15 - 1073 Yes/No Condition or Response Code. Not -- -- -- -- -- -- --
Used.

* Required or used if hours are included in CPR format 3.
# Used when CFTO1 is code “LP” for Labor Plan, the optional CPR format 4 that includes budget at complete values.

MSG Message Text
This segment is optional for CPR formats 1, 2, and 4 and for the C/SSR format 1.

MSG CPR C/SSR
Data Elements Description, Comments, Codes Used | 1 2 3 4 5 1 | VAR
MSGO1 - 933 Free-Form Message Text M*  M* ME M M M1 M

MSGO02 - 934 Printer Carriage Control Code. Not Used. - - - - - - -
MSGO03 - 1470 Number. Not Used. - - - - - -

* |f this segment is used for CPR formats 1, 2, and 4 or for the C/SSR format 1, only repetition may be used for each
reporting structure element reference (BSD segment).

# For CPR format 3, only one repetition may be used for each reporting structure element reference (BSD segment),
a limit of 50 characters is recommended for this format.
End BSD Loop

End CFT Loop
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Report Format and 839 Cross Reference

The tables in this section describe how the various blocks and columns in each Cost Performance Report or Cost/
Schedule Status Report format relates to the segments, data elements, and codes used in the 839 transaction set.
These tables should be used in combination with the standard Data Item Descriptions (DIDs) for the Cost Perfor-
mance Report (DI-MGMT-81466) or the Cost/Schedule Status Report (DI-MGMT-81467) approved in October,
1995.

Cost Performance Report Format 1 - Work Breakdown Structure

Table and | Segment Data

Position Position Element Comments, Codes Used

CPR Format 1 Reference

Classification 1/020 BCS09 786 Security reference. Use code that applies.
Typically, code 90, Government Non-Classi-
fied is used.

Cost Performance Report 2/010 CFT01 755 F1 - Cost Performance Report (CPR) Format

Format 1 - Work Break- 1

down Structure

Dollars In 1/020 BCS12 C00101/ | DO - Dollars, U.S. Use for monetary amounts

2/010 CFT02 355 that have not been factored.
HU - Hundred, for dollars factored by a hup-
dred.

R5 - Thousands of Dollars
R6 - Millions of Dollars

1. Contractor, a. Name 1/080 N101 98 FR - Message From
N102 93 Enter contractor name. Optional. Not usgd if
N103 and N104 are used.
N103 66 1 - DUNS Number
9-DUNS + 4
N104 67 Enter DUNS number.
1/090 N201 93 Additional name information. Optional. Not

used if N103 and N104 are used. Use to pro-
vide other name information such as a divi

sion name.
1.b. Location 1/100 N301 166 Address information. Optional. Not used if
N103 and N104 are used.
N302 166 Additional address information. Optional.
Not used if N103 and N104 are used.
1/110 N401 19 City Name. Optional. Not used if N103 and
N104 are used.
N402 156 State or Province Code. Optional. Not used
if N103 and N104 are used.
N403 116 Postal Code. Optional. Not used if N103 and
N104 are used.
N404 26 Country Code. Optional. Not used if N103
and N104 are used.
2. Contract, a. Name 1/030 REFO1 128 KL - Contract Reference
REFO03 352 Enter the contract name.
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CPR Format 1 Reference Tablg gnd Seg!“f.‘e”t Data Comments, Codes Used
Position Position Element
2.b. Number 1/020 BCS03 367 Enter the contract number.
2.c. Type 1/020 BCS05 1166 CW - Cost Plus Award Fee
CX - Cost Plus Fixed Fee
CY - Cost Plus Incentive Fee
FD - Fixed Price Redetermination
FE - Fixed Price with Escalation
FI - Fixed Price Incentive
FR - Firm Fixed Price
OC - Other Contract Type
TM - Time and Materials
2.d. Share Ratio 1/020 BCS10 954 Enter contractor above share ratio.
BCS11 954 Enter contractor below share ratio.
3. Program, a. Name 1/020 BCS06 352 Enter program name.
3.a. Number 1/020 BCS07 127 Enter program number.
3.b. Phase 1/020 BCSO08 1193 01 - RDT&E
02 - Production
03 - Both RDT&E and Production
04 - Other. Use 1/REF/030 to describe.
06 - Advanced Design
07 - Full Scale Development
08 - Engineering and Manufacturing Devel-
opment
20 - Concept Exploration
21 - Demonstration Validation
22 - Deployment
23 - Low Rate Initial Production
4. Report Period 1/020 BCS04 373 Enter the current reporting month end date.
4.a. From 1/070 DTMO1 374 090 - Report Start. Optional.

DTMO02 373 Enter date.

4.b. To 1/070 DTMO1 374 091 - Report End. Optional. BCS04 is typi-
cally used.

DTM02 373 Enter date.

5. Contract Data, 1/040 DLVO1 330 Enter quantity.
a. Quantity DLVO02 235 F7 - End Item Description

DLVO3 234 Enter description.

DLV04 1193 Program type codes. Use if quantities myst
be broken down by specific program types
such as RDT&E and Production. See the
notes and codes in the Implementation Cgn-
vention.

5.b. Negotiated Cost 1/050 AMTO1 522 26 - Negotiated cost

AMTO02 782 Enter monetary amount.

5.c. Est. Cost Authorized| 1/050 AMTO1 522 27 - Authorized Unpriced Work
Unpriced Work AMTO2 782 Enter monetary amount.

April 15, 1998
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CPR Format 1 Reference ngﬁt%?]d liiimgrr:t Elzat:nt Comments, Codes Used
5.d. Target Profit/Fee 1/050 AMTO1 522 32 - Target Fee or Profit Amount
AMTO2 782 Enter monetary amount OR use PCT seg-
ment.
1/060 PCTO1 1004 05 - Target Fee or Profit
PCTO02 954 Enter percent OR use AMT segment.
5.e. Target Price 1/050 AMTO1 522 28 - Target Price
AMTO2 782 Enter monetary amount.
5.f. Estimated Price 1/050 AMTO1 522 29 - Estimated Price
AMTO2 782 Enter monetary amount.
5.g. Contract Ceiling 1/050 AMTO1 522 30 - Contract Ceiling
AMTO2 782 Enter monetary amount.
5.h. Estimated Contract | 1/050 AMTO1 522 31 - Estimated Contract Ceiling
Ceiling AMTO02 | 782 Enter monetary amount.
6. Est. Cost at Complete,| 1/050 AMTO1 522 85 - Best Case Estimate
a.l. Best Case AMTO02 | 782 Enter monetary amount.
6.b.1. Worse Case 1/050 AMTO1 522 86 - Worse Case Estimate
AMTO02 782 Enter monetary amount.
6.c.1. Most Likely 1/050 AMTO1 522 87 - Most Likely Estimate
AMTO2 782 Enter monetary amount.
6.c.2. Contract Budget | 1/050 AMTO1 522 36 - Contract Budget Base
Base AMTO02 | 782 Enter monetary amount.
6.c.3. Variance 1/050 AMTO1 522 1A - Variance
AMTO2 782 Enter monetary amount.
7. Auth Contractor Rep, | 1/120 PERO1 366 AA - Authorized Representative
g' 'Il\'li:;ne N1 Loop | PERO2 93 Enter the contact person’s name.
PERO9 443 Enter their title.
7.d. Date Signed 1/140 DTMO1 374 275 - Approved.
N1 Loop DTMO02 373 Enter date.

End Table 1 Header Information
Begin Table 2 Report Detail Information

April 15, 1998
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cal-

be

al-

CPR Format 1 Reference Tablg gnd Segf“.e”t Data Comments, Codes Used
Position Position Element
8. Performance Data, 2/040 BSDO1 128 74 - Work Breakdown Structure (WBS)
a.1. Work Breakdown BSDO02 127 Enter element code.
Structure Element —
BSDO03 352 Enter element description.
BSDO0O4 1178 Enter the element structure level number.
BSDO05 127 Parent element code of the element entergd in
BSD02 when applicable.
BSDO06 1196 Breakdown structure detail code. Use
depends on customer. Typically used to id
tify details such as labor, material, and other
costs. Refer to the Implementation Conven-
tion for more information.
BSDO7 1178 Level of parent code entered in BSDO05.
8.a.2. Current Period 2/070 AMTO1 522 B5 - Budgeted
Budgeted Work Scheduled AMTO02 | 782 Enter monetary amount.
8.a.3. Current Period 2/070 AMTO1 522 CW - Earned Value
Budgeted Work Performed AMTO02 | 782 Enter monetary amount.
8.a.4. Current Period 2/070 AMTO1 522 CX - Actual
Actual Cost AMTO2 782 Enter monetary amount.
8.a.5. Current Period 2/070 AMTO1 522 40 - Current Schedule Variance. May be
Schedule Variance culated by receiving application.
AMTO2 782 Enter monetary amount.
8.a.6. Current Period 2/070 AMTO1 522 41 - Current Cost Variance. May be calct
Cost Variance lated by receiving application.
AMTO2 782 Enter monetary amount.
8.a.7. Cumulative to Datg 2/070 AMTO1 522 CY - Cumulative Budget
Budgeted Work Scheduled AMTO2 782 Enter monetary amount.
8.a.8. Cumulative to Datg 2/070 AMTO1 522 CZ - Cumulative Earned Value
Budgeted Work Performed AMTO02 | 782 Enter monetary amount.
8.a.9. Cumulative to Datg 2/070 AMTO1 522 D9 - Cumulative Actual
Actual Cost AMTO02 | 782 Enter monetary amount.
8.a.10. Cumulative to Date2/070 AMTO1 522 45 - Cumulative Schedule Variance. May
Schedule Variance calculated by receiving application.
AMTO2 782 Enter monetary amount.
8.a.11. Cumulative to Datg2/070 AMTO1 522 46 - Cumulative Cost Variance. May be g
Cost Variance culated by receiving application.
AMTO2 782 Enter monetary amount.
8.a.12. Reprogramming | 2/070 AMTO1 522 47 - Reprogram Cost Variance
Adjust., Cost Variance AMTO02 | 782 Enter monetary amount.
8.a.13. Reprogramming | 2/070 AMTO1 522 48 - Reprogram Budget
Adjustments, Budget AMTO2 782 Enter monetary amount.

April 15, 1998
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CPR Format 1 Reference Tablg gnd Seg!’f‘e”t Data Comments, Codes Used
Position Position Element
8.a.14. At Completion, |2/070 AMTO1 522 49 - At Complete Budget (BAC)
Budgeted AMTO02 | 782 Enter monetary amount.
8.a.15. At Completion, |2/070 AMTO1 522 50 - At Complete LRE
Estimated AMTO02 | 782 Enter monetary amount.
8.a.16. At Completion, |2/070 AMTO1 522 51 - At Complete Variance. May be calcu
Variance lated by receiving application.
AMTO02 782 Enter monetary amount.
End WBS Item Detail on Format
Begin Bottom Line Summary Details
8.b. Cost of Money 2/040 BSDO1 128 74 - Work Breakdown Structure (WBS)
8.c. General & Admin. BSDO02 127 Enter element code for each bottom line item
8.d. Undistributed Budge reference. Customer may have specific dat
8.e. Subtotal content requirements, some bottom line items
8.f. Management Reserve may be calculated.
8.g. Total — .
BSDO03 352 Enter element description. Optional.
BSD0O4 1178 Enter 2 as the structure level number.
BSDO05 127 Parent total contract element.
BSDO7 1178 Enter 1 as the level of parent code entered in
BSDO05. Optional.
8.b. through 8.g., .2 2/070 AMTO1 522 Select the applicable monetary amount guali-
through .16 fier code from the Implementation Conven
Monetary Amounts tion for the specific line item as for 8.a.2
through 8.a.16 items above.
AMTO2 782 Enter monetary amount.
9. Reconciliation to CBB,| 1/050 AMTO1 522 1C - Variance Adjustment Schedule.
a.10. Variance Adjust- AMTO02 | 782 Enter monetary amount.
ment, Schedule
9.a.11. Variance Adjust- | 1/050 AMTO1 522 1B - Variance Adjustment Cost.
ment, Cost AMTO02 | 782 Enter monetary amount.

9.b.10. Variance Adjust-
ment, Schedule

Calculated. Or use BSD with AMT, use cofe
1C in AMTO1.

9.b.11. Variance Adjust-
ment, Cost

Calculated. Or use BSD with AMT, use cofe
1B in AMTO1.

9.b.14. At Completion,
Budgeted

Same as 6.c.2.

9.b.15. At Completion,
Estimated

Same as 6.c.1.

9.b.16. At Completion,

Variance

Same as 6.c.3

April 15, 1998
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Cost Performance Report Format 2 - Organizational Categories

D

CPR Format 2 Reference Tablg gnd Seg!’f‘e”t Data Comments, Codes Used
Position Position Element
Classification 1/020 BCS09 786 Security reference. Use code that appli
Same as CPR Format 1.
Cost Performance Report 2/010 CFT01 755 F2 - Cost Performance Report (CPR) Fo
Format 2 - Organizationa| 2
Categories
Dollars In, Items 1., 2., 3| See the CPR Format 1 table for details on
and 4. are the same as these items.
CPR Format 1.
End Table 1 Header Information
Begin Table 2 Report Detail Information
5. Performance Data, 2/040 BSDO1 128 75 - Organization Breakdown Structure
a.1. Organizational BSDO02 127 Enter element code.
Category —
BSDO03 352 Enter element description.
BSD04 1178 Enter the element structure level number,
BSDO05 127 Parent element code of the element entergd in
BSD02 when applicable.
BSDO06 1196 Typically not used.
BSDO7 1178 Level of parent code entered in BSDO05.

Items 5.a.2. through
5.a.16. are the same as

through 8.a.16.

CPR Format 1 Items 8.a.p

See the CPR Format 1 table for details on
these items.

Items 5.b. through 5.g. ar
the same as CPR Format

[}

Items 8.b. through 8g.

See the CPR Format 1 table for details on
these items.

April 15, 1998
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Cost Performance Report Format 3 - Baseline

CPR Format 3 Reference ng!;t%?]d liiimgrr:t Elzat:nt Comments, Codes Used
Classification 1/020 BCS09 786 Security reference. Use code that applies.
Same as CPR Format 1.
Cost Performance Report 2/010 CFT01 755 F3 - Cost Performance Report (CPR) Format
Format 3 - Baseline 3
Dollars In, Items 1., 2., 3| See the CPR Format 1 table for details on
and 4. are the same as these items.
CPR Format 1.
5. Contract Data, 1/050 AMTO1 522 33 - Original Contract Target Cost. Use for
a. Original Negotiated Original Negotiated Cost
Cost AMT02 | 782 Enter monetary amount.
5.b. Negotiated Contract | 1/050 AMTO1 522 34 - Negotiated Contract Changes
Changes AMTO2 782 Enter monetary amount.
5.c. Current Negotiated | 1/050 AMTO1 522 35 - Current Target Cost. Use for Curren
Cost Negotiated Cost
AMTO02 782 Enter monetary amount.
5.d. Estimated Cost of | 1/050 AMTO1 522 27 - Authorized Unpriced Work
Auth. Unpriced Work AMTO02 | 782 Enter monetary amount.
5.e. Contract Budget Base 1/050 AMTO1 522 36 - Contract Budget Base
AMTO02 782 Enter monetary amount.
5.f. Total Allocated 1/050 AMTO1 522 52 - Total Allocated Budget
Budget AMTO02 | 782 Enter monetary amount.
5.g. Difference 1/050 AMTO1 522 53 - Difference. May be calculated by receiv-
ing application.
AMTO02 782 Enter monetary amount.
5.h. Contract Start Date 1/070 DTMO1 374 276 - Contract Start
DTMO02 373 Enter date.
5.i. Contract Definitization 1/070 DTMO1 374 277 - Contract Definition
Date DTM02 | 373 Enter date.
5.j. Planned Completion | 1/070 DTMO1 374 278 - Last Item Delivery. Use for Planneq
Date Completion Date
DTM02 373 Enter date.
5.k. Contract Completion| 1/070 DTMO1 374 279 - Contract Completion
Date DTM02 | 373 Enter date.
5.1. Estimated Completion 1/070 DTMO1 374 245 - Estimated Completion
Date DTM02 | 373 Enter date.

End Table 1 Header Infor

mation

Begin Table 2 Report Detail Information
Define Projected Time Frames

April 15, 1998
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CPR Format 3 Reference Tablg gnd Segf“.e”t Data Comments, Codes Used
Position Position Element
6. Performance Data, 2/020 CALO1 128 70 - Calendar Number
Enter SpeCIerd Perlods CALOZ 127 Enter “1”, u2n, n3u, “411, u5n, or uAt Com_
6.10. through 6.14., 6.16. plete” to specify the projected time frame.
CAL14 673 10 - Calendar Units
CAL15 380 Enter number of reporting periods included in
the projected time frame.
CAL16 369 Description of projected time frame.
End Projected Time Frame Definition
Begin Iltem Data
6. Performance Data, 2/040 BSDO1 128 74 - Work Breakdown Structure (WBS)
a.1. PMB, Beginning of BSDO02 127 Enter “Begin of Period”. Customer may
Period specify entry.
6.a.2. Budget Cum to Date 2/070 AMTO1 522 CY - Cumulative Budget
AMTO02 782 Enter monetary amount.
6.a.3. Budget for Report | 2/070 AMTO1 522 B5 - Budgeted
Period AMTO02 | 782 Enter monetary amount.
6.a.4. through 6.a.9. 2/090 PAMO4 522 B5 - Budgeted
Use 6 repetitions of PAM PAMO5 782 Enter monetary amount.
to convey monthly data
PAMO6 344 MO - Month
PAMO7 374 174 - Month Ending
PAMOS8 373 Enter month ending date.
6.a.10. through 6.a.14. | 2/090 PAMO4 522 B5 - Budgeted
Use repetitions of PAM tq PAMO5 782 Enter monetary amount.
convey projected time
frames PAMO6 344 CY - C_Ialendar Year
FY - Fiscal Year
QY - Quarter of a Year
SA - Semiannual
PAMO7 374 194 - Period End
PAMOS8 373 Enter period end date. Date information
should correspond with information provided
in the CAL segment.
6.a.15. Undistributed 2/070 ATMO1 522 MB - Undistributed Budget. Note that the
Budget AMT segment comes before the PAM seg-
ment in the transaction set.
AMTO02 782 Enter monetary amount.
6.a.16. Total Budget 2/090 PAMO4 522 49 - At Complete Budget
PAMO5 782 Enter monetary amount.
PAMO6 344 CY - Calendar Year
FY - Fiscal Year
PAMO7 374 194 - Period End
PAMOS8 373 Enter contract end date.

April 15, 1998
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CPR Format 3 Reference Tab"? gnd Seg!’f‘e”t Data Comments, Codes Used
Position Position Element
6.b. Baseline Changes 2/040 BSDO1 128 74 - Work Breakdown Structure (WBS
BSD02 127 Enter reference for baseline change item,
Customer may specify entry.
6.b. Change Details, 2/070 AMTO1 522 Use codes that apply. See the Implementa-
Monetary Amounts tion for the list of qualifier codes you can use.
AMTO02 782 Enter monetary amount.
6.b. Change Details, 2/120 MSGO01 933 Enter a short description of the baseline
Description change.
6.c. PMB, End of Period. For the 6.c.1. entry in BSD02, enter “End of
6.c.1.similartoltem6.a.1 Period”. Customer may specify entry as well.
Items 6.c.2, 6.c.4. through
6.c.16., same as ltems Refer to the 6.a. details in this table to use|for
6.a.2., 6.a.4. through the 6.c line item details.
6.a.16.
7. Management Reservef  2/040 BSDO1 128 74 - Work Breakdown Structure (WBS
BSDO02 127 Enter “Management Reserve”. Customer
may specify entry.
AMTO1 522 MR - Management Reserve
AMTO02 782 Enter monetary amount.
7.16 Total Budget 2/090 PAMO4 522 49 - At Complete Budget
PAMO5 782 Enter monetary amount.
PAMO6 344 CY - Calendar Year
FY - Fiscal Year
PAMO7 374 194 - Period End
PAMOS8 373 Enter contract end date.
8. Total* Typically calculated.

* |If needed, use the BSD segment in combination with the AMT or AMT and PAM segments to convey any contract
specific bottom line totals; may not be required as other formats may provide the same information. Use the appro-
priate qualifier codes in the AMT or PAM segment to identify specific amounts related to each line item defined in
the BSD segment.
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Cost Performance Report Format 4 - Staffing

April 15, 1998

CPR Format 4 Reference Tablg gnd Seg!’f‘e”t Data Comments, Codes Used
Position Position Element
Classification 1/020 BCS09 786 Security reference. Use code that applies.
Same as CPR Format 1.
Cost Performance Report 2/010 CFT01 755 F4 - Cost Performance Report (CPR) Format
Format 4 - Staffing 4
Quantities Are 2/010 CFT02 C00101/| HR - Hours
355 WM - Working Months
C00104/ | Optional. Only used if quantities in QTY and
355 PAM segments are factored; otherwise leave
blank.
HU - Hundred. Quantities are factored by ja
hundred.
TH - Thousand. Quantities are factored by a
thousand.
ltems 1., 2., 3., and 4. are See the CPR Format 1 table for details on
the same as CPR Forma these items.
1.
End Table 1 Header Information
Begin Table 2 Report Detail Information
Define Projected Time Frames
5. Performance Data, 2/020 CALO1 128 70 - Calendar Number
Enter Specified Periods CAL02 127 Enter “17, “2”, “3", “4”, “5”, or “At Com-
5.10. through 5.15. plete” to specify the projected time frame.
CAL14 673 10 - Calendar Units
CAL15 380 Enter number of reporting periods included in
the projected time frame.
CAL16 369 Description of projected time frame.
End Projected Time Frame Definition
Begin Iltem Data
5. Performance Data, 2/040 BSDO1 128 75 - Organization Breakdown Structure
1. Organizational BSDO02 127 Enter element code.
Category —
BSDO03 352 Enter element description.
BSDO0O4 1178 Enter the element structure level number.
BSDO05 127 Parent element code of the element entergd in
BSD02 when applicable.
BSDO06 1196 Typically not used.
BSDO7 1178 Level of parent code entered in BSDO05.
5.2. Actual Current Period 2/080 QTYO1 673 AT - Actual
QTYO02 380 Enter quantity - hours or working months.
5.3. Actual End of Current 2/080 QTYO1 673 AU - Cumulative Actual
QTYO02 380 Enter quantity - hours or working months.
19
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CPR Format 4 Reference Tablg gnd Seg!’f‘e”t Data Comments, Codes Used
Position Position Element
5.4. through 5.9. 2/090 PAMO1 673 AY - Forecast
Use 6 repetitions of PAM PAMO2 380 Enter quantity - hours or working months.
to convey monthly data
PAMO3 355 HR - Hours
WM - Working Months
PAMO6 344 MO - Month
PAMO7 374 174 - Month Ending
PAMO8 373 Enter month ending date.
5.10. through 5.14. 2/090 PAMO1 673 AY - Forecast
Use repetitions of PAM tg PAMO2 380 Enter quantity - hours or working months.
convey projected time
frames PAMO3 355 HR - Hour§
WM - Working Months
PAMO06 344 CY - Calendar Year
FY - Fiscal Year
QY - Quarter of a Year
SA - Semiannual
PAMO7 374 194 - Period End
PAMOS8 373 Enter period end date. Date information
should correspond with information provided
in the CAL segment.
5.16. At Completion 2/090 PAMO1 673 AZ - Forecast at Complete
PAMO2 380 Enter quantity - hours or working months.
PAMO3 355 HR - Hours
WM - Working Months
PAMO06 344 CY - Calendar Year
FY - Fiscal Year
PAMO7 374 194 - Period End
PAMOS8 373 Enter contract end date.
6. Total Direct* Typically calculated.

* |f needed, use the BSD segment in combination with the QTY or QTY and PAM segments to convey any contract
specific bottom line totals. Use the appropriate qualifier codes in the QTY or PAM segment to identify specific
amounts related to each line item defined in the BSD segment.
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Cost Performance Report Format 5 - Explanations and Problem Analyses

allowed per reporting element.
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CPR Format 5 Reference Tablg gnd Seg!’f‘e”t Data Comments, Codes Used
Position Position Element
Classification 1/020 BCS09 786 Security reference. Use code that appli
Same as CPR Format 1.
Cost Performance Report 2/010 CFT01 755 F5 - Cost Performance Report (CPR) Format
Format 5 - Explanations 5
and Problem Analyses
ltems 1., 2., 3., and 4. are See the CPR Format 1 table for details on
the same as CPR Forma these items.
1.
5. Evaluation 2/040 BSDO1 128 74 - Work Breakdown Structure (WBS)
BSDO02 127 Enter element code.
BSDO03 352 Enter element description. Optional.
2/120 MSGO01 933 Enter text. A maximum of 100 repetitions

S
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Cost/Schedule Status Report

ed in

ne

C/SSR Format Table and | Segment Data
» " Comments, Codes Used
Reference Position Position Element
Classification 1/020 BCS09 786 Security reference. Use code that appli
Same as CPR Format 1.
Cost/Schedule Status 2/010 CFTO01 755 CX - Cost/Schedule Status Report
Report
Dollars In, Items 1., 2., 3| See the CPR Format 1 table for details on
and 4. are the same as these items.
CPR Format 1. ltem 5. ig
the same as Item 7. on
CPR Format 1
6. Contract Data, 1/050 AMTO1 522 33 - Original Contract Target Cost
a. Original Contract Target AMTO02 | 780 Enter monetary amount.
Cost
6.b. Negotiated Contract | 1/050 AMTO1 522 34 - Negotiated Contract Changes
Changes AMTO02 | 780 Enter monetary amount.
6.c. Current Target Cost 1/050 AMTO1 522 35 - Current Target Cost
AMTO02 780 Enter monetary amount.
6.d. Estimated Cost of | 1/050 AMTO1 522 27 - Authorized Unpriced Work
Auth. Unpriced Work AMTO2 780 Enter monetary amount.
6.e. Contract Budget Base 1/050 AMTO1 522 36 - Contract Budget Base
AMTO2 780 Enter monetary amount.
6.f. Management Estimate 1/050 AMTO1 522 50 - At Complete Latest Revised Estimate
(LRE)
AMTO02 780 Enter monetary amount.
6.9. Variance at Comple-| 1/050 AMTO1 522 51 - At Complete Variance. May be calcu
tion lated by receiving application.
AMTO2 782 Enter monetary amount.
6.h. Over Target Baseling 1/070 DTMO1 374 281 - Over Target Baseline
Date DTM02 | 373 Enter date.
End Table 1 Header Information
Begin Table 2 Report Detail Information
7. Performance Data, 2/040 BSDO1 128 74 - Work Breakdown Structure (WBS)
a.1. Work Breakdown BSDO02 127 Enter element code.
Structure Element —
BSDO03 352 Enter element description.
BSD0O4 1178 Enter the element structure level number,
BSDO05 127 Parent element code of the element enter
BSD02 when applicable.
BSDO06 1196 Breakdown structure detail code. Use is
application dependent. See the notes in th
CPR Format 1 table.
BSDO7 1178 Level of parent code entered in BSDO5.

April 15, 1998
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C/SSR Format Table and | Segment Data
" " Comments, Codes Used
Reference Position Position Element

7.a.2. Cumulative to Date 2/070 AMTO1 522 CY - Cumulative Budget
Budgeted Work Scheduled AMTO02 | 782 Enter monetary amount.
7.a.3. Cumulative to Datg 2/070 AMTO1 522 CZ - Cumulative Earned Value
Budgeted Work Performed AMTO02 | 782 Enter monetary amount.
7.a.4. Cumulative to Datg 2/070 AMTO1 522 D9 - Cumulative Actual
Actual Cost AMTO2 782 Enter monetary amount.
7.a.5. Cumulative to Date 2/070 AMTO1 522 45 - Cumulative Schedule Variance. May|be
Schedule Variance calculated by receiving application.

AMTO2 782 Enter monetary amount.
7.a.6. Cumulative to Datg 2/070 AMTO1 522 46 - Cumulative Cost Variance. May be gal-
Cost Variance culated by receiving application.

AMTO2 782 Enter monetary amount.
7.a.7. At Completion, 2/070 AMTO1 522 49 - At Complete Budget (BAC)
Budgeted AMTO02 | 782 Enter monetary amount.
7.a.8. At Completion, 2/070 AMTO1 522 50 - At Complete LRE
Estimated AMTO02 | 782 Enter monetary amount.
7.a.9. At Completion, 2/070 AMTO1 522 51 - At Complete Variance. May be calcu-
Variance lated by receiving application.

AMTO02 782 Enter monetary amount.
End WBS Item Detail on Format
Begin Bottom Line Summary Details
7.b. through 7.g. are the See the CPR Format 1 table for details on
same as Items 8.b. through these items.
8.9. in CPR Format 1
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